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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, IN LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2,812,766 11/15/16  100%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2, 485,042 12/09/16 94%
ACST- PP00- (616) E $0 10/ 30/ 18
0 VERMONT AVENUE BREA. CA 92821 SUI TE 101
o UPGRADE PEDESTRI AN FACI LI TI ES '
(714) 984- 5500 CE?S' 4T§§Y 1;2290703
HB71 (562) 402-
07-LA-1-6.5/6.5 IN LOS ANGELES | N LONG BEACH, PTM GENERAL ENG NEERI NG TURAY, SULAI MAN $229,029 09/19/18 0%
07- 330204 | NTERSECTI ON OF PACI FI C COAST HWY AND SERVI CES, | NC. 13230 FI RESTONE BLVD $0 10/08/18 0%
SS(T)H PO01- (646) E PACI FI C AVENUE 5942 ACORN ST. STE E- 2 $0
o MODI FY SI GNALS
RIVERSI DE CA 92504 :g\gg FE SPRINGS, CA
HB1 (951) 710- 1000
(562) 345- 3134
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC I NC., DBA DYNALECTRI C FREMPONG, S. $400, 648 09/ 19/ 18 0%
07-331704 AT FRIES AVENUE 4462 CORPORATE CENTER DR $0  10/25/18 0%
SSTG P001-(644) E I NSTALL TRAFFI C S| GNALS AND UPGRADE $0
--0) LOS ALAM TGS CA 90720
(714) 828- 7000
HB1
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3,670,072 05/17/17  100%
07-309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $3,568,613  06/26/17 97%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS SUTE E. 2 $73,286 12/20/18
LI BERTYVILLE L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 50670 ’ OVER RN
HB4N
(562) 345- 3144
07-LA-1-20.9/21.2 IN LOS ANGELES COUNTY, | N HERMOSA ALFARO COVMUNI CATI ONS HERRERA, EDGAR $139, 872 05/01/18 48%
07-4T9904 BEACH AT VARI OUS LOCATI ONS CONSTRUCTI ON, | NC. 18730 S W LM NGTON $166,262  05/29/18 93%
CONTRUCT ADA CURB RAMPS 620 S BRADFI ELD AVENUE AVE STE 103 $5.906 01/08/19
COVPTON  CA 90221 292“20'0 DOM NGUEZ,  CA SUSPENDED
HB71 (310) 669- 8949
(310) 609- 0364
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365, 835 06/ 07/ 17 89%
07-3W8204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $1, 210, 9;3 (1)85 gf; 1; 88%
DI GOUTS FROM ROSECRANS BLVD TO BEG
CORONA CA 92879 SXE' STElOSNGUEZ A
(951) 736- 7600 CHO BOM ’ e
HML 90220

(310) 609- 0264
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07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, |N MALI BU, AT PROCON BUI LDERS, | NC. SAYKALI, ZARIF $249,251 01/16/18 77%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD iigg, %ig 8% gg; 12 88%
REPAI R DRAI NAGE BENCHES ON HI LLSI DE '
CHATSWORTH, CA 91311 I(_iofgf_iwm 90066
(818) 674- 4330
HA22
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DI PSIA M $1,295,000 03/20/17  100%
07- 1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $859, 328 f{g; %Z i; 66%
RDVWAY AND CLEAN DRAI NAGE SYSTEM |RVINE. CA 92618 LOS ANGELES, CA 90066
DIR S EMERGENCY FORCE A ' (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07- LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2, 202,590 03/ 30/ 16 99%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2, 119, 6;8 835 ;g; ig 97%
BETVWEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066
COUNTY LI NE. 951 7360?62(2)879 (310) 345- 6274
PAVEMENT PRESERVATI ON (951) 736-
HML
07- LA-1-49. 3/ 50. 2 I'N MALI BU FROM PUERCO CANYON ROAD TO C. A RASMUSSEN, | NC. SAYKALI, Z. $1, 959, 077 06/ 18/ 18 71%
07-299304 0.2 MLE EAST OF CORRAL CANYON ROAD 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $1,204,541  07/09/18 62%
ACST- P001- (635) E SAFETY | MPROVENENT |08 ANGELES CA 90086 $159, 263 04/ 30/ 19
--0) VALENCI A CA 91355 (310) 821 84’7 :
(661) 367- 9040
HB1
07-LA-1-51.4/51.8 IN MALI BU FROM NORTH OF SEA VI STA C. A. RASMUSSEN, | NC. R LEY, JAMES $5, 871,003 06/26/17  100%
07- 333404 2,914,069 07/20/17
T En a192- (004) E DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $ 194 a8 oayoui1d 50%
SLOPE AND SO L STABI LI ZATI ON BLVD #102 !
-0 VALENCI A CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 8059 480 4928’
HA23 (805) 480-
07- LA-1-567.0/56. 7 IN CI TY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC DI PSI A, M CHAEL $570, 000 01/19/18 0%
07-1XG104 PCH TO PLACE CLASS |V ROCKS AROUND TOP. O. BOX 30 12975 W CULVER BLVD. $0 02/27/18 9
$0  02/12/19 0%

20. 20
201130

PREVENT FURTHER SCOURI NG OF BRI DGE
FOOTI NGS DI R S EMERGEN
PROTECT BRI DGE SPREAD FOOTI NG

SANTA PAULA, CA 93061

LOS ANGELES, CA 90066
(310) 345- 6270



--0

HB5

I NTERCHANGE

SYLMAR CA 91342

ROADVWAY W DENI NG & STRI PI NG ( SEG 5)

(818) 362- 9200

SUl TE 360
CERRI TGS CA 90703
(562) 860- 3085
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07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VAR QUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5,707,120 03/23/18 39%
07-3W604 Ol TIES, FROM SAN GABRI EL RI VER TO PO BOX 981330DRI VE 18730 S, W LM NGTON $4, 501, Zgg 82; %;; 12 79%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103
PREVENTI VE PAVEMENT MAI NTENANCE - VEST SACRAMENTO ~ CA 95798 RANCHO DOM NGUEZ, CA.
(916) 373- 1500 90220 ’
HML
(310) 609- 0266
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL KWAN, KI N $512, 694 03/ 08/ 18 93%
07-3v8604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE $435, 1;8 835 Sg; 12 87%
OVERCROSSI NG TO FERN LANE 1792 KAI SER AVE. GLENDALE, CA. 91208
UNDERCROSSI NG (562)572-6016
REPLACE SI GN PANELS I RVINE ~ CA 92606
HVI (949) 370- 4157
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 556,291 11/ 28/ 16 84%
DI e UTES AT VAR LocaTiats 15230 FIRESTCNE BLD BARO WAL g
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SU TE E-2 :
CHINO CA 91710 i/ggg FE SPRINGS A
HB4N (909) 591- 0000
(562) 345- 3145
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $83, 312,093 08/ 14/ 12 85%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRI VE 13230 S FI RESTONE $84, 4;31 ‘218(7) 82; %g; ig 98%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SU TE A ’
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRINGS, CA
W DEN AND REALI GN FREEWAY (760) 916- 9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY INC  ARABE, JEROVE $128, 692, 701 08/ 23/ 12 84%
07-215944 0.4 M LE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 FI RESTONE BLVD $1§1, ggg, ﬁg?, f{g; 12; ig 93%
UNDERCROSSI NG TO 0.7 M LE NORTH OF SUITE A-2 Ve
PI ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-5.8/6.8 IN SANTA FE SPRI R NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $86, 471, 970 04/ 24/ 14 65%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE $64, 008, 746 05/ 13/ 14 9
CMLN- 6207- (068) N 18000 STUDEBAKER RD. $352.578 12/31/20 4%
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07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |INC. EID, EM LE $15, 624,359 05/31/16 53%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $9, 872,815 06/20/16 60%
NHPI - 0052- (979) E $0  02/05/19
MAI N STREET UNDERCROSSI NG ROSEMEAD, CA 91770
--0) PUMT REHAB SYLMAR CA 91342 (310) 345. 6203
(818) 362- 9200
HA22
07- LA-5-16.1/17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674,161 01/18/18 20%
07-296404 I D AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $2,104 02/09/18 0%
AC?‘)H X037-(202) E LA R VER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD STE100 $0 09/19/22
o SOTO ST TO 0.2 ME EL MONTE CA 91731
ROADWAY SAFETY | MPROVEMENT IRVINE  CA 92606 (626)572-6732
HB34 (949) 252- 0441
07-LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO , EID, EM LE $2, 657,994 09/ 27/ 18 0%
07-318404 ON ROUTE 5 FROM STATE STREET I NC. $0 10/22/18 0%
AClI M X037- (207) E $0
OVERCRCSSI NG TO M SSI ON ROAD 10641 FULTON COURT
-0 UNDERCROSS! NG AND ON ROUTE 10 FROM
HI GH FRI CTI ON & UPGRADE LI GHTI NG RANCHO CUCAMONGA -~ CA 91730
HB1 (909) 944- 1037
07- LA-5-18.4/23. 2 IN LOS ANGELES COUNTY, AT VAR OUS POMNELL CONSTRUCTORS, | NC. AMADI, PATRICl A $4,729,621 01/ 20/ 16 52%
%ﬁ?ggg{(g )1 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 222' g% 8%5 gg; ig 98%
TO 0.2 MLES NORTH OF FLECTCHER DRI VE STE 101 :
--0) UNDERCRCSS] NG FONTANA CA 92335
909) 356- 8880 SYLMAR,  CA 91342
HA42 STORM WATER M TI GATI ON, CONSTRUCT ( ) ) (818) 364- 2760
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. GUI RGUI S, SHERIF $3, 115,556 05/ 25/ 18 0%
07-308004 SOUTH OF NORTH BROADWAY AVENUE 320 GODDARD WAY SUI TE 150 1041 W BADI LLO STE $1,896 06/19/18 0%
ACI M- 005-(107) E OVERCROSSI NG TO 0.1 M LE NORTH OF 112 $0 06/17/19
-0 PASADENA AVENUE OVERCROSSI NG '5;’;“57008525618 COVINA, CA 91722
PAVEMENT PRESERVATI ON ( ) ) (626) 339- 1601
HA22
07- LA-5-20. 3/ 20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAMAL, JAMAL $16, 746, 000 06/ 30/ 15 85%
07- 1W2404 PAI NT BRI DGE | NDUSTRI AL COATI NGS, | NC. $16, 762,471 07/15/15 0
NHPI - 000 - (107) E 2090 FERN LANE $0 02/08/19 9%

--0

HA21

State of California Department of Transportation

11650 WESTERN AVE.

STANTON CA 90680
(562) 305- 1520

GLENDALE, CA 91208
(818) 637- 2506
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07-LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, |NC. EL JAMAL, JAMAL $3, 080,880 12/07/15 97%
ﬂéﬁﬁ?ﬁfgf.( o GLENDALE, ON THE OCOLARADO FREEMAY 10101 ETON AVE 2090 FERN LANE $2'g;g'ggi 21;%5;12 96%
EXTENSI ON, FROM SOUTHBOUND ROUTE 5 GLENDALE, CA 91208 !
310-9E -() ON- RAVP TO VEST GOLORADO STR CHATSWORTH CA 91311 (818) 637. 2506
CONSTRUCT MEDI AN BARRI ER (818) 256- 9401
HB1
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, | NC. ELJAMAL, J $2, 726,322 04/ 04/ 18 48%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH 28548 LI VI NGSTON AVENUE 2090 FERN LN $1, 236,964 04/ 26/ 18 9
MG 005-(123)E o ROUTE 59 5 SEPARATI ON DAL CA 91208 $180, 457 02/25/19  *°%
-0 W DENI NG OFF- RAMP AND BRI DGE VALENCI A~ CA 91355 ’
) (661) 367- 9040 (818)637- 2506
HB1
07- LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXIST  SECURI TY PAVING COMPANY INC  SHI H, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENOAKS BLVD $638, 080 05/05/17 .00
ALSO REPAI R MANHOLE COVERS & ASSCC STE 310 $0 05/31/18
POT HOLES DIR S EMERGEN | SYLMR CA 91342 BURBANK, CA 91502 OVER RUN
20. 20 REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
' SLABS
201130
07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY I N LOS SECURI TY PAVI NG COMPANY, INC SHIH, JAMES $73,054,113 12/06/10  100%
giiiféggi-(oss) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S G ENOAKS BLVD $62¢28§'2§§ ég;gg;%g 84%
ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A '
-0 BOULEVARD OVERCROSSI NG SYLMAR,  CA 91342 e
(818) 362- 9200 BURBANK, CA 91502 OVER RUN
MBS SVYPPP CONSTRUCT HOV LANES (818) 333-9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $202, 208,535 11/29/ 12 65%
?K@lgéngo7s VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $1gg,2§g,égé éé;i?;%i 71%
-(078) TO 0.3 MLE NORTH OF BUENA VI STA STE 101 e
-0 STREET/ W NONA AVENUE SYLMAR, CA 91342 SYLMAR, CA 91342
(818) 362- 9200
Hes S REALI GN ROUTE 5 AND RAI LROAD TRACKS (562) 572- 5538
07- LA-5-38.8/40.5 IN LOS ANGELES COUNTY AT VAR QUS A. M CONCRETE, |NC. BOTROS, S. $1, 055,330 08/31/18 0%
07-295104 LOCATI ONS 13170 TELFAIR AVE $0  09/25/18 0%
ACNH X037- (206) B ROADSI DE SAFETY | MPROVENENTS $0
--0) SYLMAR CA 91392

(818) 362- 8300
HB34
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07-LA-5-C 43.9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURI TY PAVI NG COVPANY, |NC. AL-JANAL, ABDUL $16, 153,330 01/13/16 87%
%L—P??ggg{( 'a OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 9;21 ggg 83; 2613; 12 97%
115- E -() CANYON OVERCROSSI NG SYLMAR CA 91342 #101 ’
) ) ROADWAY REHAB
o, i
HA22 (805) 797-
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY, FROM I-210 I C CHUMD CONSTRUCTI ON | NC SHI H, JAMES $4,842, 714 12/ 12/ 16 62%
07-306004 TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET 1 ENOAKS BLVD $4, 610,237  01/30/17 9
ACNH X037- (197) E D g& T: 3?6 NOAKS $0 07/26/19 6%
--0) s BALDW N PARK CA 91706
AFETY ENHANCEMENT
(626) 960- 9502 B:?SA’:?}, 2,1«4131502
HB4N (818) 535-
07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $129, 673,295 04/ 17/ 17 62%
TR e MUS SOy smenon LG 25001 w AR IS WY e
TO 1.7 MLES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70 » 99
0 ROAD UNDERCROSSI NG RVINE CA 62612 VALENCI A CA 91355
ROADVWAY REHABI LI TATI ON .
HA22 (949) 855- 9755 (661) 257-0273
07- LA-5-54. 1/ 0 LA-5 & LA-126 | N SANTA CLARI TA & | BARRA GENERAL ENGI NEERI NG | NCOSORI O, OSCAR $1,115,000 01/10/18  100%
07- 1X404 VALENCI A CI TI ES TO REPAI R RYE CANYON 4325 TYROLI TE ST 25061 W AVENUE $1, 122, 4;3 ({g; gﬂ ig 100%
FI RE DAMAGE | NCL. ROAD FACI LTI ES,
SLOPES & DRAI NAGE SYSDIR S RIVERSI DE, CA 92509 oA 10730718
VALENCI A, CA 91355 COVPLETED
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661)257-0273
201130
07- LA-5-393.0/39. 3 CITY OF LA IN LA CONNTY NB 5 TO WB BEADCR CONSTRUCTI ON COMPANY  VENKATARAMAN, $265, 000 02/23/18 0%
07- 1X004 118 CONNCTR OC BRDGE #53- 2329G REMOVE 26320 LESTER Cl RCLE KAL YANAKRI SHNAN $0  03/14/18 0%
& REPLACDAMAGED CONCRETE BARRI ER & 9225 CRANFORD AVE $0 12/20/18
CONCRETE SPALLSDIR S . CA 92883 PACO MA, CA 91331
REPAI R DAMAGED CONCRETE BARRI ER & (714) 376- 2022
20.20 SPALLS
201130
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG, AMADI, PATRICl A $14, 213,969 05/ 25/ 18 11%
07- 42404 REPLACE PAVENMVENT DELI NEATI ON I NC. 13171 TELEAI R AVE $74,043 06/19/18 1%

11095 SW 1 NDUSTRI AL WAY STE A SUI TE 101 $74,043  09/06/19

SYLMAR, CA 91342

TUALATIN OR 97062
(805) 391- 3555

HV4 (503) 885- 0420



Hw

State of California Department of Transportation

REPLACE STRI PI NG
VI STA CA 92081

(760) 727- 8700

SUI TE 100
EL MONTE, CA 91731
(626) 572- 6732
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07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTIES | NSECURI TY PAVI NG COVPANY, | NC. SAKER, GEORGE $144, 107,351 05/27/16 35%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 El RESTONE BLVD $51, 973,466 07/ 15/ 16 36%
NHPI - 0052- (981) N $2, 363,786 05/19/22
FE SPRI NGS FROM ARTES| A BLVD SANTA FE SPRINGS, CA
MO06- 62 0- (062) N UNDERCRGSS! NG TO NORTH FO SYLMAR CA 91342 90670
-H-B(s) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $3, 154, 652 11/30/ 15 75%
TS eme S e oz FRESTOE B S2090%8 IS
0 UPGRADE RAMP NETERI NG SYSTEM 5463 DI AZ ST. STE E-2
| RW NDALE CA 91706 i/ggg FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07- LA-10-11. 0/ 14 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC. DI PSIA, M CHAEL $1, 466,011 08/22/17 91%
07-296004 FROM WEST BOULEVARD OVERCROSSI NG TO 133 N. Pl XLEY STREET 12975 W CULVER BLVD $1,143,394 09/12/17 77%
ACI M 010- (833)E $0 10/30/18
0.2 MLE EAST OF VERVONT AVENUE LOS ANGELES, CA 90066
--0) ORANGE CA 92868 11/07/18
UNDERCROSSI NG 714) 538. 5156 (310) 345- 6270 COMPLETED
ROADVAY SAFETY | MPROVENENT (714) 538-
HB34
07-LA-10-14.3/17.8 IN LOS ANGELES COUNTY IN LOS ANGELE SJ. MCLOUGHLI N ENG NEERI NG HONG, HAl $1, 308,275 05/21/18 74%
07-3v2404 ON ROUTE 10 FROM HOOVER ST UC TO LGOS CO., I NC. 1041 W BADI LLO ST. igg;v 328 gi; i% 12 49%
ANGELES RI VER BRIDGE AND OH AND ON 10641 FULTON COURT STE 112 '
ROUTE 60 FROM LOS AN COVI NA, CA. 91722
RANCHO CUCAMONGA CA 91730 '
PATCH DECK SPALLS, PLACE .
HVB (909) 944- 1037 (951) 232- 3742
07- LA-10-15.0/18. 3 IN LOS ANGELES AT VARI OUS LOCATIONS CL COATINGS, |NC DBA CL PATEL, PRAVI N $29, 243,556 06/ 04/ 18 7%
07-296604 FROM 0.1 MLE EAST OF ROUTE 10/110 | NDUSTRI AL COATINGS, INC 902 SAN GABI EL BLVD $70, 740 06/29/18 0%
AC'(;V‘ 010-(840) E SEPARATI ON TO ROUTE 10/5/101 SEPARA 11650 WESTERN AVE ROSEMEAD, CA 91770 $70,740 04707/ 22
o TION (213) 798- 6053
PAI NT AND REHABI LI TATE BRI DGE AND STANTON CA 90680
HA21 (562) 285- 6520
07-LA-10-17.0/48.3 IN LOS ANGELES COUNTY, FROM PM 17. 0 TOPAVE- TECH | NC. | ZADPANAH, MOE $5, 494, 593 03/ 29/ 18 86%
07-4W2104 48. 3 2231 LA M RADA DRI VE $5, 010,539 04/ 26/ 18
8212 ROSEMEAD BLVD $1,680, 142 12/30/18 0%
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M
Contract : Bid + CCOs Approved %Time
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07-LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2,874,122 11/16/17  100%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BR I NC. 3212 ROSEMEAD $2,530,839  12/18/17 85%
AC'(;V* 010-(838) E CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100 $0 ﬂ); ;g; ig
IRVINE CA 92618 5226“)05175’ 6(7:';291731 OVER RUN
HA21 (949) 299- 1400
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAVES CONSTRUCTI ON, | NC. PUNJABI, RAJ $96, 338,017 02/10/ 14 79%
07-1170U4 WVEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO $79, 692,984 02/ 27/ 14 89%
CMLN- 6207- ( 059) ' $1,072,737 07/31/20
0O @ TRUS STREET BURNSVI LLE, MN 55306 SUITE 112
o CONSTRUCT HOV LANES & SOUNDWALLS ' COVINA, CA 91722
(952) 435-7106 (626) 339- 1601
HB5
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $177,887,005 11/16/15 39%
07-1193U4 VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $107, 636,075 12/ 08/ 15 60%
NHPI - 010- (829) E W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 $3,342,333 10/ 31/ 22
LN62- 07 0-(0) IRVINE CA 92612 VALNUT. CA 91789
-0 (949) 382-7172 (909) 594- 3739
HB5
07- LA-14-24.3/29.9 IN LOS ANGELES COUNTY IN LOS ANGELE SC. A. RASMUSSEN, | NC. SALMAN, RI DWAN $2,071,974 04/23/18  100%
07-3W604 AND SANTA CLARI TA AT VAR OUS 28548 LI VI NGSTON AVENUE 25061 W AVE STANFORD, $1,801,482 05/16/18 86%
LOCATI ONS FROM ROUTE 14/5 SEPARATIO N SUI TE 70 $0 11/12/18
TO FRI ENDLY VALLEY PARKWA VALENCI A CA 91355 VALENCI A, CA 91355 OVER RUN
oML DI G OQUTS, SLURRY SEAL, AND COLD PLANE (661)367- 9040 (661)257-0273
07- LA- 14- 25. 0/ 35 IN LOS ANGELES COUNTY, | N SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALl $3, 695,383 09/ 11/ 18 2%
07-312304 CLARI TA, FROM STATE ROUTE 14/ 14425 JOANBRI DGE STREET 13171 TEFAI R AVE. $2,500 10/ 08/ 18 0%
ACNH- PO14- (078) B | NTERSTATE 5 | NTERCHANGE TO SOLEDAD SUI TE 101 $2,500 09/20/19
--0) CANYON ROAD BALDW N PARK CA 91706 SYLMAR CA 91342
STORM WATER M TI GATI ON (626) 960- 9502 (818) 746- 0669
HA42
07- LA- 14- 27. 6/ 28. 6 IN LA COUNTY RTE 14 TO REPAIR FAILED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460,000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARRON HWY 45120 13TH STREET $383,419 06/22/17 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST $0 09/20718
TO PREVENT DEBRI'S DI R CONNA, - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148

201130
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07- LA- 14- 30. 6/ 30. 6 I N SANTA CLARI TA AT SOUTHBOUND ON- DEANGELO BROTHERS, LLC VAZI RANI , MANSUKH $479,482 05/21/18  100%
07-317004 RAMP FROM S| ERRA HI GHMAY AND | N 100 NORTH CONAHAN DRI VE 45120 13TH STREET $5,775 06/25/18 1%
0\1:—1;} PO14- (077)E PALMDALE AT NORTHBOUND OFF- RAVP TO e oA 18901 VEST $5, 775 02/28/19

ROUTE 138/ PALMDALE BOULEVAR (570) 459- 5500 LANCASTER, CA 93534 OVER RUN
HBL PLACE HI GH FRI CTI ON SURFACE (661) 726-0148
07- LA-14-32.1/60.7 IN SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON,  MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 48%
07-3Wi504 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $2, 915,400 07/27/17 47%
NH(P;)' 1407-(E ) TO TECHNOLOGY DRI VE UNDERCROSSI NG 4600 NORTHGATE BLVD SUI TE 100 #101 $1, 039,254 03/27/19

PCC GRI ND, SLABS REPAI R, CPCL SACRAVENTO  CA 95834 SYLMAR, CA 91342 SUSPENDED
HML (858) 243- 8272 (818)746- 0669
07- LA-14-33.2/58. 3 IN LOS ANGELES I N SANTA CLARITA TO V A P CONSTRUCTI ON | NC AMADI, PATRICl A $665,575 02/01/18 75%
07-291004 S| ERRA HI GHWAY, | NSTALL ADA RAMPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE $50, 887 02/21/18 8%

UPGRADE ADA RAMPS CONSTRUCT PCC SI D SUI TE 101 $2,000 12/31/18

EVALK LA M RADA CA 90638

(714) 253. 3270 SYLMAR, CA 91342

HB71 UPGRADE ADA CURB RAMPS & SI DEWALKS (805) 391- 3555
07-LA-22-.9/1.3 STORM WATER M Tl GATI ONS FOR LCS ORTI Z ENTERPRI SES, | NC. ARI AS, JUAN $9, 162, 401 02/ 22/ 18 22%
07- 286604 CERRI TOS CHANNEL & ALAM TOS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUEF $3,003,748 03/12/18 33%
AC?I;—!- X037- (201) E VWATERSHED ON SR 22, SR 91 & |- 405 e on oret AVENUE $349, 643 10/ 15/ 19

CONSTRUCT STORM WATER TREATMENT (949) 753- 1414 5222$161F§522241
HA42
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COVPANY, | NCSAYKALI, ZARIF $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $1,395,752  03/07/17 70%

| NTERSECTI ON CLEAR RDWY OF DEBRI S & LS ANGELES, CA 90066 $0 12/31/18

STABI LI ZE SI DE SLOPES DIR S EME VENTURA, - CA 93002 (310) 345- 6274 SUSPENDED

CLEAR ROADWAY OF DEBRI' S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610, 000 03/ 20/ 18 75%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD $345,189  04/17/18 7%

11&12REMOVE/ REPLACE FI NGER JO NT SUlTE 360 $0 11/30/18

ASSMBLI ES@ENTDI R S EM BENICI A, CA 94510 CERRI TCS, CA 90703
20. 20 REMOVE/ REPLACE JO NG ASSEMBLI ES@END (562) 860- 3085

201130

BENTS
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 430,300 04/ 26/ 18 30%
2&&2%2‘7‘_(0“) c AT SAN PEDRO PARK AND RIDE FACILITY INC. 18000 STUDEBAKER RD. 2%;, 21; 83; %g; 12 58%

0 ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360 '
o RAMP
STORM DAMAGE REPAI R AND RESTORE CORONA ~ CA 92883 ?Ei?; ;gf :3)2630703

HA23 (951) 674- 7352
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, |NC. TON, THANG $15,176, 842 04/ 06/ 16 51%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $12,735,010 04/18/16
NHP- PO47- (011) E 17912 CRUSADER AVE $423.166 10/21/19 4%

--0

HA21

07-LA-47-3.4/4.6
07- 138204
NHBR- P047- ( 010) N

--0)

HA21 SWPPP
07-LA-47-/.8

07- 1604

HVL

07-LA-57-4.4/12. 1
07- 302604
STP- PO57- (062) E

--0)

HA22

07-LA-57-7.7/12. 2
07-291204

HB71

1471
BRI DGE SEI SM C RESTORATI ON

I'N LOS ANGELES COUNTY I N LONG BEACH
AND LOS ANGELES ON ROUTE 47 FROM
OCEAN BOULEVARD TO ROUTE 103

JUNCTI ON AND ON RQUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

ON RTE 47 FROM 0.1 M LE SOUTH OF RTE
47/ 110 SEP TO HARBOR BLVD UC
GRI NDI NG & REPLACE SLABS, BWC

I'N LOS ANGELES COUNTY, IN THE CI TIES
OF DIl AMOND BAR, POMONA, AND SAN

DI MAS, BETWEEN SR-60 AND I|-210
PAVEMENT REHABI LI TATI ON

IN LOS ANGELES ON SR-57 (BETWEEN | -10 H GHLAND CONSTRUCTI ON,

AND | -210), ON SR-60 (I-5 TO
GREENWOOD AVE)
I NSTALL SI GNAL, LI GHTI NG AND

BENICIA CA 945101195
(925) 372- 8000

M C M CONSTRUCTI ON | NC
460 N. HENRY FORD AVENUE

W LM MGTON, CA 90744
(562) 432- 4343

AUTOBAHN CONSTRUCTI ON | NC.

933 N. BATAVI A ST.

ORANGE CA 92867
(714) 769- 7025

MYERS AND SONS CONSTRUCTI ON,

LP

4600 NORTHGATE BLVD. SU TE 10

SACRAMENTO CA 95834
(916) 283- 9950

133 N. PI XLEY STREET

ORANGE CA 92868
(714)538-5156

I NC.

Sul TE 101
CERRI TGS CA 90703
(562) 860- 3085

LEON, DAN
450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 472- 6032

TON, THANG
18000 STUDEBAKER RD
SUl TE 360

CERRI TGS, CA 90703
(562) 860- 3085

KAROUT, REDA

GU RGU S, SHER F
1041 W BADI LLO ST
SUl TE 112

COVI NA, CA 91722
(626) 339- 1601

$373, 658, 018
$324, 381, 252
$249, 538

$926, 635
$973, 053
$1, 800

$12, 946, 186
$13, 441, 766
$43, 459

$774, 025
$5, 300
$0

06/ 30/ 11 72%

07/13/ 11
11/12/20  87%
05/01/18  100%
05/ 23/ 18

12/21/18  100%

07/22/16  93%
08/ 11/ 16
12/17/18 9%

01/ 24/ 18 3%
02/ 21/ 18
05/ 16/ 19 1%

SUSPENDED
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07-LA-60-.3/3.1 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2,515,675 09/06/16  100%
07- 288204 2,034,089 09/28/16
NHP- X037- ( 191) E ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $ $8.550 05/ 14/ 21 79%
UNDERCROSSI NG TO EASTERN AVENUE BLVD. '
-0 OVERCROSSI NG FROM EYCLI D UNDER CR Bsi 9?3;2 géggl BALDW N PARK CA 91706
HA4? STORM WATER SOURCE CONTROL ( ) ) (213) 453- 7555
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,872,996 01/16/ 18 52%
07- 295804 2,200,114 02/02/18
ANt POGO- (151) E MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $ 08 308 o) 9019 76%
0 AVE TO MARKLAND DRI VE SAN DI MAS CA 91773 STE 100 !
o ROADSI DE SAFETY | MPROVEMENTS
(909) 394- 4510 EZZZOS\:S’ 6?2291731
HB34 (626) 572-
07- LA- 60-23.8/24.5 LA COUNTY, |N DI MOND BAR AND POWELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 610,528 01/ 08/ 16 94%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $5, ;32’ ;g; 815 ig; 18 94%
CONTRUCT ON- RAMPS * PHASE 1 WALNUT, CA 91789 :
FONTANA CA 92335 (508) 5’94 9311
(909) 356- 8880
HE11
07- LA- 60- 24. 4/ 25. 3 IN LOS ANGELES COUNTY I N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 994,531 09/19/16 62%
?‘T’bGZYg%éfl-(O?(S) AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 721 BREA CANYON ROAD, $15, gg% %g 83; gg; ig 100%
AVENUE OVERCROSSI NG TO 0.1 M LE WEST SU TE 6 :
-0 OF PROSPECTOR ROAD UNDER IRVINE CA 92618 WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (949) 753- 1414 (909) 594- 3720
07- LA- 60-110. 0/ 11 IN LA CNTY CITY S.EL MONTE E/B LA-60 BEADOR CONSTRUCTI ON COMPANY  PATEL, PRAVI N $405, 000 10/ 06/18 0%
07-1XJ504 @ECKRD UC BRDG#53- 1766, PLACE TEMP K- 26320 LESTER Cl RCLE 902 SAN GABRI EL BLVD 28 (1)25 825 12 0%
RAI L, REMOV& RECONSTC DANMAGED CONCRT ROSEMEAD CA 91770
BARRI ER DI R S EMERGE CORONA CA 92883 (213) 798- 6053
REMOVE & RECONSTC DAMAGED CONCRETE
20. 20 BARRI ER
201130
07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, | NC. FREMPONG, S. $4, 766,299 05/ 19/ 16 95%
07- 19804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAI R AVE $4,786,403 06/13/16 98%
NHP- X037- (193) E $0 10/31/18

--0

HMVL

State of California Department of Transportation

BUTLER AVE UNDERCROSSI NG AND ON ROUTE
SYLMAR CA 91342

(818) 362- 9200

110 FROM 0.3 M LE SQU
PCC CRIND, SLABS REPAIR, GRI ND
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1,481,146 11/16/ 16 99%
2&?%2‘;_(194) c IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 275, 923 155 gsla; 12 85%
0 91, ROUTE 105, ROUTE 110, IN THE Cl TY 4600 NORTHGATE BLVD, SUI TE 10 AVE #103
o OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.3/8.4 IN LOS ANGELES & LONG BEACH, AT OHL UsA, INC. GALLARDO, SAM $10, 144,432 03/16/18 15%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $3, 376,099  04/09/18 33%
ACNH- X037- (203) E DOM $1, 047,404 02/ 28/ 20
0 NCUEZ- CHANNEL IRVINE CA 92614 AVE STE#103
o | MPLEMENT STORM WATER M TI GATI ON NCHO DOM
(949) 242- 4432 5'3220 NGUEZ,  CA
HA42
(310) 609- 0266
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $8, 085,860 12/30/15  100%
%Nﬁg(lzo{( ' AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $8,$;g' gg‘ll 2;; gi; 12 97%
I NSTALL CONCRETE BARRI ERS & SUITE 101 :
7184- E -() ORANGE CA 92867 CERRI TGS, CA 90703
(714) 769-7025 562) 860- 3085
HB1 (562) 860-
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BU LDERS TRAN, KELVI N $16,361,046 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $14, 609, 577 02/ 03/ 16 88%
NHP- P091- ( 142) E $29,873 12/30/ 18
0O CERRI TOS STANTON CA 90680 AVENUE
o MAJOR ROADWAY REHABI LI TATI ON DOK
(714) 828- 4882 562E:1(61C§32(3)241
HA22 (562) 401-
07-LA-91-11.4/11.4 IN LOS ANGELES COUNTY, | N LONG BEACH, PONELL CONSTRUCTORS | NC HERRERA, EDGAR $1,247,700 01/18/18 97%
07-291704 AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE $1, 248,437 02/02/18
ACNH P091- ( 146) E 18730 S WLM NGTCN $7.011 11/28/18 9%
0 BRI DCE FONTNA CA 92335 AVE #103
o UPGRADE BRI DGE RAI LI NGS NCHO DOM
(909) 356- 8880 5'3220 NGUES,  CA
HA21
(310) 609- 0364
07-LA-91-11.8/14. 1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. AR AS, JUAN $1, 099, 603 10/ 31/ 17 18%
g&ﬁfggg‘l‘_ 145 & ANGELES RI VER BRI DGE TO DOWKEY AVENUE 8122 COMVPTON AVE. 11229 SOUTH WOODRUEF $9§1’ 838 (1);5 1‘715 1; 86%
(145) ENHANCE HI GHWAY WORKER SAFETY BY AVENLE '

LOS ANGELES CA 90001
(323) 581- 8200

--0)

HB34

DOMNEY, CA 90241
(562) 401- 3333
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07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR QUS WESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $1,019,633 10/11/17  100%
07- 298604 $607, 460 11/20/17
LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD 60%
ACNH QLO1- (323)E ROADSI DE SAFETY | MPROVEVENTS £100 $141,672 12/15/18
0 OCDLAND HILLS — CA 91364 EL MONTE, CA 91731 OVER RUN
(818) 256- 9401 (626) 572- 6732
HB34
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POWELL CONSTRUCTORS | NC VENKATARANAN, $14, 650, 769 02/ 21/ 18 16%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $4, 259,051 03/20/18 29%
ACNH Q101- (332) E M LE SOUTH OF ROUTE 101/110 9225 CRANFORD ST $0 03/06/20
-0 SEPARATI ON TO 0.1 M LE NORTH OF MUR ONTANA CA 92335 PACO MA, CA 91331
" SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
07- 28384 $831,560 01/29/15
BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSEMEAD CA 91770 $1,800 05/22/19
--0) COVINA CA 91723
(909) 599- 1612 (626) 572- 6700 PLANT EST
B34 SATI S
07-LA-101-2.8/7.4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $222,399 01/09/18 93%
07-307904 AT VARl OUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $230, 843  03/20/ 18 95%
STREET UNDERCROSSI NG TO CAHUENGA ROSEMEAD, CA 91770 $0 11/21/18
BOULEVARD UNDERCROSSI NG LOS ANGELES = CA 90001 (626) 572- 6700
PAVEMVENT REHABI LI TATI ON (323) 581-8200
HA22
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO, INC. AMADI, PATRICIA $1, 278,755 09/29/15 0%
07-292104 | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1,331,652 10/14/15 0%
NHF; X037-(182) E MAI NTENANCE SAFETY %2012 SHOPP SR CA o134 SUI TE 101 $0 10/31/18
(818) 364- 9188 SYLMAR, CA 91342 PLANT EST
LB3a (818) 364- 2760 SATI S
07- LA-101-11. 8/35. 3 IN LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARANAN, $56, 616, 655 11/19/ 14 99%
07-294704 VI RGENES CANYON ROAD LP KALYANAKRI SHNAN $52,820,736  12/10/14 96%
NHP- QL01- (247) E $51, 145 12/31/18

--0

HA22

State of California Department of Transportation

SLAB REPLACEMENT/ COLDPLANE AC O'L

4600 NORTHGATE BLVD

SACRAMENTO CA 95834
(916) 283- 9950

9225 CRANFORD AVE
PACO MA, CA 91331
(818) 768- 1939
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETVEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 478,072 12/09/ 16 58%
22Nﬁ?éigi (045) ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KALYANAKRI SHNAN $5$Ii§'§g§ 2;;22;1; 86%
i STORM WATER M Tl GATI ON BEST ’
moan o S OWOD A
(661) 367-9040 818) 768- 1939
HA42 (818) 768-
07- LA- 101-30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. RILEY, JAMES $1, 505, 764 12/01/ 17 99%
géﬁa?iégi-(zoO)E AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $1$fgg'g$i ig;ig;i; 93%
I NSTALL/ MODI FY ADA RAMPS & BLVD STE102 !
-0 LOS ANGELES (CA 90001 THOUSAND OAKS, CA 91320
(323)581- 8200 913) 507. 7938
HB71 (213) 507
07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. EID, EMLE $5, 751,323 02/ 28/ 18 44%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMMERCI AL ST $3,102,896 03/20/18
ACNH QLO1- (331) E 22;EﬁQEDGA2§'§;7sgVD $0 o05/17/19 2%
--() ANAHEI M CA 92801 (626)572’6700
(714) 855- 4201
HA22
07-LA-101-/25.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $10, 604, 357 05/ 12/ 16 53%
07-2827U4 AT VARI OUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN $9, 162,402 05/ 26/ 16 849
NHP- X037- (192) E $134, 482 12/31/18 0
0 SEPARATION TO 0.1 M LE VEST OF 16351 CONTRUCTION CI R VEST 9225 CRANFCRD AVE. '
o VENTURA BLVD OC AND ON R
ROADSI DE SAFETY | MPROVNENTS IRVINE  CA 92606 ?2§§;:2§_§§321331
HB1 (949) 252- 0441
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $3, 552,356 04/ 13/ 16 87%
%Lbfgfggf 004) £ ANAHE! M STREET OVERHEAD I NDUSTRI AL COATI NGS, | NC. 11229 S. \WDODRUFF $2r309:228 gi;gg;;g 78%
0 (004) CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE
STANTON A 90680 ?:ngzglc§;3goz41 SUSPENDED
HA21 (562) 305- 1520
07- LA-105-6.6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/15/16 27%
07-297404 | NTERCHANGE 844 EAST ROCKLAND ROAD VOODR $591,558 01/11/17 0
ACHS- | MGX- (371) 9 11229 S. UFF $0 12/30/19 = 24%

--0

HB1

I NSTALL SAFETY LI GHTI NG AT

LI BERTYVI LLE
(847) 247-5274

IL 60048

AVE.
DOMEY, CA 90241
(562) 401- 3333
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-12.0/15.9 IN LOS ANGELES COUNTY ON ROUTE 105  JABRE CONTRACTI NG | NC. WANG, M KE $386, 244 05/ 25/ 18 57%
07-3v8704 FROM 0.1 M LE WEST OF BULLI S ROAD 1813 MANZANI TA LANE 11229 S WOODRUFE AVE $65, Ogg 285 éj; 12 17%
UNDERCROSSI NG TO CLARK AVENUE DOWNEY, CA 90241
MANHATTAN BEACH CA 90266 ’
OVERCROSSI NG AT VARI QUS LOCATI O (562) 401- 3333
" PLACE Pl PE LI NER & REPAIR CULVERTS  (810)720-0277
07-LA-105-12.7/14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEER! NG HERRERA, EDGAR $3,377,428 12/11/15 95%
VS ame T oo e 11 o s wanro AR R o
0 I NSTALL SAFETY LI GHTI N& SI GNI NG 5942 ACORN ST. AVE #103
R VERSI DE CA 92504 g’gzjzcoo DOM NGUEZ, - CA SUSPENDED
HB1 (951) 710- 1000
(310) 609- 0264
07- LA-105-20.0/ 2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $1, 285,000 09/ 04/ 18 0%
07- 1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE :g f{g; §‘{f ig 0%
REPLACE BROKEN DAMAGED FI RE DETECTI ON SUTE 101
SYSTEMB DI R S EMERGEN I RWNDALE, CA 91706 SYLMAR, CA 91342
REPAI R FI RE DETECTI ON SYSTEM | N (818) 364- 2760
20.20 TUNNELS
201130
07-LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC | NC., DBA DYNALECTRI C ALONZO, BERNARD $4, 485,797 11/ 09/ 17 32%
28 ?'\f“l?gg_(ozo) c CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 Fl RESTONE BLVD. ﬁﬁ% gi; clﬁf ;g; % 16%
H GHVAY TO STUDEBAKER ROAD L5 ALAM TOS A 90720 STE E-2 '
-0 UPGRADE TRANSPORTATI ON  MANAGENENT SANTA FE SPRINGS, CA
(714) 828- 7000 90670
HB4N
(562) 345- 3145
07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AVERI CAN ASPHALT TON, T. $29, 995, 315 04/ 03/ 18 24%
07-3009U4 STREET TO 0.1 M LE SOUTH OF COLLEGE 400 E SI XTH ST $5,358,325 05/16/18 18%
ACIM 110-(841)E STREET OVERCROSS| NG $2, 757, 747 12/ 20/ 19
--0) CORONA CA 92879
MAJOR PAVEMENT REHABI LI TATI ON .
(951) 736- 7600 (562) 860- 3085
HA22
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $16, 742,074 02/ 27/ 18 17%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 $3, 910,379 03/09/18 0
ACI M X037- (199) E 18730 S. WLM NGTON $889,920 03/30/21 3%
0 RAVP IRVINE CA 92614 AVE #103
o W DEN SHOULDER & AUXI LI ARY LANE
(949) 242- 4432 geggtz:gno DOM NGUEZ, - CA

HB4N
(310) 609- 0266
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON- CHASE GENERAL HERRERA, EDGAR $1,471,496 03/ 14/ 17 99%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $1,453'8;g 23532;1; 98%
BRI DGE PRESERVATI ON' REPLACE JONT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103
IRVINE CA 92606 SQ;SOO DOM NGUEZ, - CA
HVB (949) 252- 0441
(310) 609- 0264
07-LA-110-10.1/20.4 IN LOS ANGELES COUNTY, | N LOS ANGELES KANAAN CONSTRUCTI ON, | NC HERRERA, EDGAR $573,804 05/01/18 29%
07-314704 FROM ROUTE 110/ 91 SEPARATI ON TO 30TH230 S | RW NDALE AVE 18730 W W LM NGTON $570, 132 05523;18 94%
STREET OVERCROSS! NG AVE STE 103 $274,345  02/19/19
SAFETY | MPROVEMENTS: | NSTALL BARRIER /ZUSA CA 91702 RANCHO DOM NGUEZ. CA SUSPENDED
(626) 334-5775 90220 '
HA22
(310) 609- 0364
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, |INC. HERRERA, EDGAR $909,998 10/30/17  100%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $820, 590 11/17/17 87%
ACIM 110-(834)E BLVD UNDERCRGSS! NG $137,500 12/31/18
-- WOODLAND HILLS CA 91364 AVE. #103
0 ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA SUSPENDED
(818) 256- 9401 90220
HB34
(310) 609- 0364
07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGU' S, SHERIF $2, 014,124 01/ 31/ 17 98%
ﬂéﬁﬁ?ﬁlié- 18E LEVEL STRUCTURE TO NORTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $1,914,1gg gi;g%ji; 95%
0 (18E) SEPARATI ON 15188 VI STA DEL R O AVE 112
o I NSTALL SAFETY LI GHTI NG
CHINO CA 91710 ?Ezgyéégcﬁegi722 SUSPENDED
HB1 (909) 606- 5900
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVIN $6, 333,449 03/ 23/ 18 23%
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $563 04/17/18 0%
HN?S'Pllo'(Olg)E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 $0 10721721
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COMPANY, |NC. AL-JANMAL, A $19, 939, 678 12/29/16 96%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $18, 922,287 01/19/17 88%
ACNH- P118- ( 65E) 210; ALSO ON ROUTE 27 (TOPANGA CANYON 101 $338,464 12/07/18

--0)

HA22

BOULEVARD) FROM DEVON
REHABI LI TATE PAVEMENT

SYLMAR CA 91342
(818) 362- 9200

SYLMAR, CA 91342
(805) 797- 1348
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-134-.8/13 IN LOS ANGELES COUNTY IN LCS J. MCLOUGHLI N ENGI NEERI NG CQO., KWAN, KIN $955, 682 03/29/18 98%
07- 3W5904 ANGELES, BURBANK, GLENDALE AND I NC. 2090 FERN LN $894, 2;8 %; %;; 12 929
PASADENA ON ROTE 2 AT E2- W34 10641 FULTON COURT GLENDALE, CA 91208
CONNECTOR OC AND ON ROUTE 134 FROM .
CAHUE RANCHO CUCAMONGA CA 91730 (562) 572- 6016
H\VB BRI DGE PRESERVATI ON (909) 944-1037
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO., INC. SHALVIRI, ALl $976, 732 11/21/14 0%
%Lﬁ-zgﬁg?(osn . 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $985, 228 ﬁ; illj 1; 0%
OVERCROSSI NG TO BOB HOPE DRI VE GLENDALE, CA 91208
--0) UNDERCROSS! NG SYLMAR CA 91342
818) 364- 9188 (818)637- 2506 PLANT EST
STORM WATER SOURCE CONTROL (818) 364- SATI S
HA42
07-LA-134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHIH, JAMES $1, 595,342 05/17/18 17%
07- 3V6804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. $372,958  06/19/18 23%
$0  04/22/19
ANAHEI M CA 92805
(714) 635- 1130
HVB
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A. RASMUSSEN, | NC. TIEU, FRED $4, 288,250 03/20/18 86%
2\&?_8;‘11%_(059) . STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $4, 223' gg? 835 ﬂ; ig 98%
PAVEMENT PRESERVATI ON & AVERI CANS VEST :
-0 VALENCI A CA 91355

LANCASTER, CA 93534

(661) 367- 9040
(661) 726- 0148

HA22
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A. RASMUSSEN, | NC. TIEU, FRED $8, 363,236 02/ 22/ 17 49%
07- 293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $2,282,819 03/13/17 27%
ACNH- P138- (056) E $537,820 06/ 26/ 19
LONGVI EW ROAD VEST
-0 WDEN (SEG 9)FR 2 TO 4 LN WMEDI AN VALENCI A CA 91355 LANCASTER CA 93534
(661) 367- 9040 (661) 726. 0148
HE13
07- LA-210-11.1/14. 8 IN LA COUNTY & CITY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALI $10, 920,000 10/27/17  100%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $10, 089,657  11/28/17 92%
RCAD TO REPAI R FI RE DAMAGE TO GLENDALE, CA 91208 $0 12/30/18
THOUSAND OAKS, CA 91360 '
FACILITIES & SLOPES DIR S E (818) 637- 2506 OVER RUN
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE

201130



Page 18
Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC  SHALVIRI, ALI $893,026 12/01/17 32%
07-295204 ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD $779,621 12/18/17
ACIM 210-(836)E é?zaDZE:N Ic_:,/:N;zos $2,000 o08/31/19 2%
--0) SYLMAR CA 91342 '
(818) 364 9188 (818) 254- 7383
HB34
07- LA-210- 16. 1/ 25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, |NC. CHAUDHARI ,  SUSHI LKUVAR $119, 033,356 02/ 06/ 15 72%
07-2881U4 | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRI VE 1201 BALDW N PARK $114, 684, 771  02/27/ 15 95%
NHPI - 210- (823)E ROADVAY REHABI LI TATI ON $3,510, 051 12/ 20/ 18 0
--0) SAN MARCOS CA 92078 BLVD.
(760) 916- 9100 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07- LA-210-18.6/24.9 IN LOS ANGELES COUNTY | N AND NEAR LA PETERSON- CHASE GENERAL SHALVIRI, ALI $1, 007,098 09/ 19/ 18 0%
07-296904 CANADA FLI NTRI DGE AND PASADENA FROM ENG NEERI NG CONSTRUCTI ON, 2090 FERN LANE $0  10/09/18 9
ACI M 210- (843)E $0 0%
WALTONI A DRI VE UNDERCRCSSI NG TO ROUTE 16351 CONSTRUCTI ON Ol RCLE VES GLENDALE, CA 91208
-0 134/ 210 SEPARATI ON
ROADSI DE SAFETY | MPROVEMENTS I RVINE  CA 92606
HB34 (949) 252- 0441
07- LA-210-18. 8/ 24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5, 033,964 12/ 30/ 15 98%
RIL-PIlZg?l?Zf L OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, 228' g?g 8%5 %g; ig 97%
831' = () BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101 :
. -0 JUNCTI ON | -210/ SR-2 CHNO CA 91710 SYLMAR, CA 91342 SUSPENDED
| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818)364- 2760
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, I N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 369, 780 01/06/ 16 99%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $11, 950, 654 02/ 24/ 16 97%
NHPI-210 -( )1 SR-134 & SR.57 119 $302,076 12/03/18
830- E - VI STA, CA 92081
0 I NSTALL & UPGRADE TRANSPORTATI ON (619) 460- 6060 COVI NA, CA 91722 SUSPENDED
HBAN (626) 339- 1601
07- LA- 210- 28. 4/ 28. 9 LA-210 3LOCS FROM S| ERRA MADRE TO SGV ENTERPRI SES | NC SHALVIRI, ALl $1, 435,000 04/ 30/ 18 67%
07- 1XH304 FOOTHI LLTO REPAI R&REPLACE DRAI NAGE 615 LAS TUNAS DR STE J 2090 FERN LANE $1, 256, 4;3 ({g; gf{; ig 86%

20. 20
201130

State of California Department of Transportation

Pl PES & REPLACEDANVAGED SI DEWALKS DUE
TO WNTER STORMDIR S EM
REPAI R DRAI NAGE PI PES & SI DEWALKS

ARCADI A, CA 91007

GLENDALE, CA 91208
(818) 254- 7383
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07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1,563,478 01/03/18 62%
07-3VB704 ACADI A FROM SI ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK $1, 429, 528 22; (1)4215 12 91%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 BLVD
UNDERCROSSI NG
BRI DGE PRESERVATI ON SAN FERNANDO — CA 91340 Bgli?/\g:??:é o e
HVB (818) 898- 2300 (213) 435-
07- LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COVMUNI CATI ONS FARDOUN, M KE $563,522 03/19/18 34%
07-3P6804 AT THE | NTERSECTI ON OF VESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. $§‘;§i’ égg 82; %g; ig 85%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112 :
FI RST STREET. COVI NA CA 91722
COVPTON CA 90221
MODI FY AND UPGRADE TRAFFI C SI GNAL .
(310) 669- 8949 (626) 339- 1601
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE ~ 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, $1,479,347 01/29/15 0%
NHPI - 210 - (824)E STORM VATER SOURCE CONTROL * 2012 STE 6 $1,344 02/01/19
--0) COVINA CA 91723 VALNUT. CA 91789
(909) 599- 1612 13 710 a70 PLANT EST
HA42 (213) 712- SATI S
07- LA- 210- 378. 0/ 38 IN LA COUNTY CITY OF IRWNDALE E/B  J MCLOUGHLI N ENG NEERI NG CO | NCHOU, M CHAEL $365, 000 09/10/18 0%
07- 1XH604 210 REMOVE, REPAIR & REPLACE FAILED 10641 FULTON COURT 1041 W BADI LLO SUI TE :g (1)25 (1)2; ig 0%
CONCRETE SLABS W TH RAPI D STRENGTH 112
CONCRETE DI R S EMERGENCY RA CUCAMINGA, - CA 91730 COVI NA, CA 91722
REMOVE & REPLACE FAI LED CONCRETE (626) 339- 1601
20.20 SLABS
201130
07- LA-210-/15. 8 IN LOS ANGELES COUNTY I N LOS ANGELESWESTERN STRUCTURES AMADI, PATRICl A $2,567,019 02/15/17  100%
07-3v2204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 363, zgg 83; gg; i; 90%
OVERCROSSI NG TO HONOLULU AVENUE STE 101
R VERSI DE CA 92503
UNDERCRGSSI NG 951) 352- 4300 SYLMAR, CA 91342 OVER RUN
. BRI DGE PRESERVATI ON:  PATCH DECK (951) 352- (818) 364- 2760
07-LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JAVAL, ABDUL $1, 095, 000 01/10/ 18 99%
07-1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E Bl RCH STREET 13171 TELFAI R AVE $363, 3;3 22; 2519; 12 33%
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE Sul TE 101
SYS, SLOPES, S| GNSDI R S BREA, CA 92821 SYLMAR, CA 91342
20. 20 CREEK FI RE DAVAGE REPAI R (805) 797- 1348

201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-213-3.5/9.9 IN LOS ANGELES COUNTY, I N RANCHO VSS | NTERNATI ONAL, | NC. ROBI LLCS, RAMON $2, 044,120 05/ 16/ 18 88%
g—TéVgg(ng 006) E PALCS VERDES, LOM TA, TORRANCE AND LOS 3785 CHANNEL DRI VE 13230 FlI RESTONE BLVD $1;$‘i9§g'§2‘g 22; 225 12 95%
i - (006) ANGELES, FROM AVENI DA APRENDA TO ROUTE SANTA FE SPRI NGS, CA '
--() 213/ 405 SEPARATI ON VEST SACRAMENTO CA 95691 90670 '
APPLY SLURRY SEAL TO ROADWAY (916) 373- 1500
HVE (562) 345- 9901
07-LA-405-.7/6.7 IN LOS ANGELES COUNTY | N LONG BEACH DI VERSI FI ED LANDSCAPE CO. ROBILLOS, R $1,391,721 09/ 14/18 13%
07-296104 AND SIGNAL HILL FROM 0.1 MLE SOUTH 21730 BUNDY CANYON ROAD $36,515 10/08/18 30
ACl M 405 - (995) E OF LOS CERR TOS CHANNEL BRI DGE TO $36, 515 04/ 30/ 20
--() W LDOVAR CA 92595

PACI FI C AVENUE UNDERCROS

ROADVWAY SAFETY | MPROVENENT (951) 245- 1686

HB34
07- LA- 405-12. 6/ 21. 2 IN LOS ANGELES COUNTY, FROM I-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13,691,007 04/06/16  50%
07-290004 1-105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $9, 660,072 04/26/ 16 70%
Nss'?' 402 'E) )2 I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAI SER AVENUE AVE #103 $406,050 01/30/19
I RVI NE CA 92614 5'32“20'0 DOM NGUEZ,  CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE, ~ SECURI TY PAVI NG COMPANY, |NC. RAM MAHI NDA $13,177,195 03/01/16  100%
07-300604 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 712,271 03/17/16 98%
NEZ'S' 425'( )3 MLE NORTH OF EL SEGUNDO BOWEVARD 00 . o LS ANGELES, CA 90066 $0 03/18/19
0 UNDERCROSSI NG TO VENI CE (310) 920- 7449 OVER RUN

PAVEMENT REHABI LI TATI ON (818) 362- 9200

HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 842, 807 12/ 29/ 16 61%
2&3%%-(198& EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FI RESTONE BLVD $10, 754, 0;3 (1%; %25 g 97%
REPAI R PCC SLAB *DI R UNIT A
--0) SANTA FE SPRINGS CA 90670 CANTA FE SPRINGS. CA
(562) 929- 1128 90670 '
HA23
(562) 345- 9865

07- LA- 405-21. 5/ 26. 3 IN LOS ANGELES, | NGLEWOOD AND CULVER ODONNELL CONSTRUCTION, INC.  DIPSIA M $1, 534,668 08/ 10/ 18 3%
07-296304 CITY, FROMI-105 TO PORT ROAD 559 W COVI NA BLVD $47,425 08/31/18 30

ACI M 405- (056) E UNDERCRGSS] NG $47,425 03/31/20

-0 ROADWAY SAFETY | MPROVENENT SAN DI MRS CA 91773
(909) 394- 4510

HB34
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07- LA-405-24.3/24.3 I'N LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 97%
07-4T8704 LA Tl JERA BOULEVARD OVERCROSSI NG $301,031 02/21/18

ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON
16351 CONSTRUCTI ON ClI RCLE VES AVE #103

RANCHO DOM NGUEZ, CA

SIMG 405- (036) E 93%

--0

UPGRADE MBGR TO CONCRETE BARRI ER $0 09/30/18

IRVINE CA 92606

HB1 (949) 252- 0441 90220
(310) 609- 0266
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,238,067 01/09/18  100%

$1,179,899 02/02/18
$0 05/01/19

07-307804 02 OF NATIONAL BLVD UC TO 0.2 M LE
ACI M- 405- (037) B NORTH VENTURA BLVD UC
-0 RAMP PAVEMENT REPAI R & ADA CURB

ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD
16351 CONSTRUCTI ON Cl RCLE VES | 0S ANGELES, CA 90066

95%

HA22

IRVINE CA 92606
(949) 252- 0441

(310) 920- 7449

07- LA-405-34.0/35.9 I'N LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 80%

07- 1XG204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $713, Zgg 8%5 3‘2‘5 ig 38%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSI DE FACILITIES DIR S RANCHO CUCAMONGA, - CA 91730 (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW¢ BETWN RINALDI ST & RTE GRI FFI TH COMPANY SALMAN, Rl DWAN $1,061,000 03/28/17  100%
07- 1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E BI RCH STREET 25061 AVE STANFORD $984, 1;:‘) 28; 3‘3‘5 i; 100%
SUPPRT SLCPECLEAN CULVERT/ DRAINAGE oo #70 10/ 30/ 18
I NLET DUE STRM DMGEDI R ’ VALENCI A, CA 91355 COMPLETED
STORM DAMAGE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA- 405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 466, 880 01/ 04/ 17 73%
23 fle(l)g{(g%) e OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FlI RESTONE BLVD 13230 FI RESTONE BLVD $3, 294, 8;3 8%5 ig; i; 64%
NATI ONAL UC AND FROM VENTURA BLVD UC SUITE E-2
-0 TO RTE 5/ 405 SEP NORWALK, - CA 90650 SANTA FE SPRINGS, CA
UPGRADE EXI STI NG COMVUNI CATI ON (562) 807- 1860 90670

HB4N
(562) 345- 3144

07-LA-605-4.3/14.1 I'N LOS ANGELES COUNTY ON ROUTE 605 PETERSON- CHASE GENERAL ROBI LLCS, RAMON $1, 757,826 02/ 16/18 87%

07- 3V6604 FROM PM R4. 3 TO PM R14. 1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 FI RESTONE $710,701 03/20/18 ..
STREET UC TO VEST WH TTIER UP 16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD $0 01/19/19
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 jﬁgﬁ FE SPRINGS, CA
HVB (949) 252- 0441

(562) 345- 9901
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07- LA-605-10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. WANG, M KE $2, 360, 151 12/ 20/ 17 60%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $2,138,078 01/04/18 90%

G Ms 605- (991) E RD UCTO RCSE HILLS RD OC AND FROM $0  03/04/19

-0 RAMONA BOULEVARD OC TO RO ANAHEI M CA 92801
(714) 292- 2163

SAFETY | MPROVEMENTS GRI NDI NG

(213) 798- 5970

HB1
07- LA- 605-15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. ARI AS, JUAN $1,090,529 04/17/18 73%
07- 307704 783,218 05/ 03/ 18
ACI M 602- (992) E ROAD OVER CROSSI NG THE VALLEY 605 E COMWERCI AL ST 11229 SOUTH WOODRUFF $$23 162 01/28/ 19 72%
0 BOULEVARD UNDER CROSSI NG ANAHEI M CA 82801 AVENUE :
o RAMP PAVEMENT REPAI R & ADA CURB DO
HA22 (562) 401-
07- LA- 605-19. 9/ 19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFIN $565, 026 02/ 15/ 18 94%
07-3W6504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 1201 BALDW N PARK $645, 7;3 fﬁ; ig; 12 94%
BRI DGE PRESERVATI ON 16351 CONSTRUCTI ON CI RCLE VES BL\D
IRVINE CA 92606 Bg';?’g:ﬁ?:é CA 91706
HVB (949) 252- 0441 (213) )
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R J. NOBLE COVPANY ROBI LLOS, RAMON $1, 868,344 05/01/18 53%
07-1v9704 FROM 0.1 M LE SOUTH OF PICO AVENUE 15505 EAST LI NCOLN 13230 FI RESTONE 22%81 ngé 8?; %‘135 ig 49%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD '
M LE SOUTH OF ROUTE 1/710 ORANGE  CA 92865 SANTA FE SPRINGS, CA
™ COLD PLANE AND OVERLAY (714) 637- 1550 90670
(562) 345- 9901
07-LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/ 15 0%
EIL;DI:L?ZS%%-(SZZ) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 493, 825 %; gi; ig 0%
0 REQUI RED LANDSCAPE M TI GATI ON SRR CA 91342 SUl TE 101
o LANDSCAPE *POR OF 18310
(818) 364- 9188 ng? ;Sg’ 352590703 PLANT EST
HA22 (562) 860- SATI S
07- LA-710- 15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/01/ 16 0%
%L;:??%g‘l- o1 5 OF SOUTH GATE, BELL GARDENS, CITY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFF $2,g?g,gg(7) 225 (1)35 %g 0%
s (101) COMVERCE ON NORTHBOUND 710 FROMLOS (o AVENUE '
ANGELES RI VER TO SLAUSO (323) 581- 8200 DOMNEY, CA 90241 PLANT EST
STORMAMTER SOURCE CONTRCL (562) 401- 3333 SATI S

HA42
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07- LA-710-16. 7/ 20. 5 IN LOS ANGELES COUNTY, | N LYNWOOD CALMEX ENG NEERI NG | NC WANG, M $5, 106, 955 05/ 22/ 18 31%
07-3Wr404 SOUTH GATE AND BELL FROM 0.3 M LE 2764 S VI STA AVE 11229 SOUTH WOODRUEE $3,254,346 06/19/18 64%
ACNH 710- (842)E SOUTH OF | MPERI AL H GHVAY TO N o o opae AVE $0 02/ 06/ 19
-0 STANDARD O L PI PELI NE OVERCRGCSSI oM DOWNEY, CA 90241
oL RHVA OVERLAY DI GOUT (909) 546-1311 (562) 401- 3333
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR OUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985, 869 03/ 30/ 16 57%
07-2v9404 LOCATI ONS ON ROUTES 710, 60 AND 10. I NC. 11229 S. \WOCDRUFF $808, 02(5) f1>‘21§ %g; ig 92%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 DZOluJ3JE\7(§8C2938241
HVB (818) 898- 2300 (213) 798-
07- LA- 710- 20. 9/ 24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $81, 534,525 02/16/18 10%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOWS DRI VE SAN 11229 S WOODRUFF $25, 807,534 03/09/18 3206
ACI M 710-(839)E STREET MARCOS, CA. 92073 AVENUE $5, 241,169 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07- VEN-1-21. 2/ 28.5 VEN 101 N/ B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC RI LEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2, 040, 928 22; g; 1; 64%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENCI A, CA 91355 THOUSAND QAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367- 9040 (213)507-7938
20. 20 HOLES
201130
07- VEN-23-1.4/31.7 I'N VENTURA COUNTY IN VARIOUS CITIES RSB GROUP, |NC. RILEY, J. $853,020 08/31/18 0%
07-313304 , AT VARI OUS LOCATI ONS ON VARI QUS 20331 LAKE FOREST DR # C13 $0  09/05/18 0%
ROUTES $0 03/31/19
SLOPE PAVI NG LAKE FOREST CA 92630
(949) 454- 1999
HA42
07-VEN-23-3.2/11. 4 ON ROUTE 101 FROM HAMPSHI RE ROAD GUI LLS I NC DBA | NTEGRI TY | RA, ALFRED $1, 972,758 05/21/18 48%
07-3wWr104 UNDERCROSSI NG TO 1 M LE NORTH OF LANDSCAPE AND OONCRETE $1, 051, 8;(]). 8613; ég; ig 519

HVL

State of California Department of Transportation

VEENDY DRI VE OVERCROSSI NG AND ON
ROUTE 23 FROM 23/ 101 SEPARATI ON
SLURRY SEAL & SLAB REPLACEMENT

313 E ORANGE GROVE BLVD #290

PASADENA CA 91104
(909) 628- 9310

(805) 480- 4928
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07- VEN- 23- 20. 9/ 24. 2 I'N VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $874,935 05/ 16/ 18 99%
07-3W304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $664, 639  06/14/18 75%
CSTP- P023- (038) E ROUTE 126 $664, 639 11/30/ 18
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY ~OXNARD  CA 93031
(805) 483- 4515
HML
07- VEN-33-2.8/8 VEN- 150, 33 & 101 THOMAS FI RE REPAIR CROMN FENCE COVPANY SHOHET, HOUSHANG $885,000 01/11/18 60%
07- 1XG04 MBGR REPLACE MBGR, REPLACE GUARD RAI L 12118 BLOOVFI ELD AVENUE 1525 RANCHO CONEJO $437, 1;8 fﬁ; gg; ig 49%
TERM NAL SYSTEM & CRASH CUSHI ON @ VAR BLVD SUl TE 102
SANTA FE SPRINGS, CA 90670
LOCATIONS DIR S EM THOUSAND OAKS, CA 91320
THOMAS FI RE MBGR REPAI R/ REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33-13. 2/ 30. 5 VENTURA RTE 33 NO. OF QJAI RD TO ACE FENCE COVPANY DAVI S, ALAN $2, 785,000 01/23/18 56%
07- 1XGro4 SESPE CRKTHOMAS FI RE DAMAGE IN VEN 727 GLENDORA AVE 1525 RANCHO CONEJO $589, 22(7) 23; g?j ig 219%
COUNTY MBGR RPLCREPAI R, TERM NAL BLVD SUl TE 102
SYSTM5 & CRASH CUSH ON DIR S LA PUENTE, CA 91744 THOUSAND QAKS, CA 91320
FI RE MBGR DAVAGE GUARDRAI L (805) 480- 4928
20.20 REPLCE/ REPAI R
201130
07- VEN- 33-13. 9/ 30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07- 1XG304 COZY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $3, 654, 123 8%5 gi; ig 99%
THOMAS FI RE DAMAGE & SUBSEQUENT STCRMFO\H_ANA CA 92335 BLVD #102
SLOPE DAMAGDI R S EM ' THOUSAND QAKS, CA 91320 OVER RUN
20. 20 REPAI R THOVAS FI RE & STORM DAMAGE (805) 480- 4928
201130
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $8, 794,514 11/28/ 16 27%
07- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $7,946,392  12/21/16 95%
ST- 47C8- (004) E REPAI R SLOPE FAl LURE $494, 800 04/19/ 22
BLVD #102
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480. 4028
HA23 (805)
07- VEN-33-/6. 3 IN VEN FR JCT 101 TO APPROX 0. 1M C. A RASMUSSEN, |INC. DAVI S, ALAN $12,588, 154 06/ 18/ 18 39%
07- 303404 SOUTH OF PARKVI EW DRI VE 28548 LI VI NGSTON AVENUE NCHO $440, 837  07/09/18 9
ACST- P033- (088) E 1525 RA CONEJO $165, 709 05/ 31/ 19 4%

--0

HA22

State of California Department of Transportation

SLAB REPLACEMENT AND CP & OL AC
VALENCI A CA 91355

(661) 367- 9040

BLVD STE102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,901, 422 03/ 14/ 16 82%
07-2750U4 NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7,702,177 03/29/16 95%
NHP- X037- ( 186) E ROUTE 101 BETVEEN NORTH OF VESTLAKE BLVD STEL02 $21,291 12/31/18
-0 BOULEVARD AND NORTH O IRVINE CA 92618 THOUSAND QAKS, 91320
" STORMAATER M TI GATI ON THROUGH (949) 753- 1414 (805) 480- 4928
07- VEN- 34-14. 0/ 17. 7 I'N VENTURA COUNTY | N CAMARI LLO FROM C. A. RASMUSSEN, | NC. SHOHET, HOUSHANG $2, 153,842 05/ 30/ 18 36%
07- 3W6904 $1, 370,262 06/ 25/ 18
TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO 66%
CSTP- P034- (005) E SLURRY SEAL AND DI GOUTS BLVD #102 $0 11/30/18
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661)367-9040 805) 480- 4928
HML (805) 480-
07-VEN-101-.1/4.5 I N VENTURA COUNTY IN THE CI TY OF DI VERSI FI ED LANDSCEPE CO. IRA, A $671,909 05/22/18 24%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO $20,490 06/14/18 30
MOORPARK ROAD UNDERCROSS! NG BLV. STE102 $3,046  08/30/21
H GHMAY PLANTI NG, SI NGS, ELECTRI CAL 2’\;';1'3)0';’2? 1;;‘692595 THOUSAN OAKS, CA. 93065
LBAN (805) 480- 4928
07-VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY INC | RA, ALFRED $28, 986,398 11/21/13 72%
07-1952U4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 996, 021 12/12/13 99%
CNHP- X037- (165) E $69,175 12/17/18
101/ 23 | NTERCHANGE BLVD #102
-0 W DEN FREEWAY, RAMPS, RECONSTR MED  SYLMAR CA 91342 THOUSAND OAKS, CA 93065
(818) 362- 9200 805) 480- 4928
HBAC (805) 480-
07- VEN-101-17.7/17.7 I N VENTURA COUNTY, | N CAMARI LLO, AT H GHLAND CONSTRUCTION, INC.  RILEY, JAMES $808, 314 05/ 16/ 18 0%
07- 4W204 CENTRAL AVENUE OVERCROSSI NG 133 N. PI XLEY STREET 1525 RANCHO CONEJO 28 825 %‘215 12 0%
G RDER AND BRI DGE RAI L REPLACEMENT BLVD STE102
ORANGE CA 92868
(714) 538- 5156 T;?;S:gs’ (73;\2:’ A 91320
HVB (213) 507-
07- VEN-101-/43. 6 IN LOS ANGELES AND VENTURA COUNTIES  CHRI SP COVPANY SHOHET, HOUSHANG $13,812,419 04/ 09/ 18 18%
07-4W2304 ,I'N VAR OUS Cl TI ES FROM ROUTES 101 43650 OSGOCD ROAD 1525 RANCHO CONEJO $3,104,129 05/ 16/ 18 29%
$1, 424,338 06/19/19

AND 10 SEPARATI ON TO BATES ROAD
UNDERCRGCSSI NG

REPLACE STRI PI NG
Hw

FREMONT CA 94539
(510) 656- 2840

BLVD, STE102
THOUSAND OAKS, CA. 91320
(805) 480- 4928
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07- VEN- 118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $3,014, 625 04/18/ 18 51%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO $1,526,4gg 285%8512 51%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD BLVD STE102
OXNARD CA 93036
TO VHI TE SAGE ROA 805) 483. 4515 THOUSAND OAKS, CA 91320
- DI GOUTS SLURRY SEAL SHOULDER (805) 483- (805) 480- 4928
07- VEN-118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COVPANY, |INC. |RA, ALFRED $951,097 01/10/18 11%
07- 307604 532,741 02/02/ 18
oAy Pa s (066) E SIM VALLEY, FROM 0.3 MLE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO 2103 s 95102018 56%
ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102 !
0 VEST OF LOS ANGELES COUNTY SYLMAR ~CA 91342 THOUSAND OQAKS, CA 91320
PAVEMENT REHABI LI TATI ON (818) 362- 9200 (805) 480- 4928
HA22
07- VEN- 126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, I|NC. ARROYO, HECTOR $2,142,658 01/10/18  100%
iéhﬁ?ﬁigé- 054) E PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2,éig,;gz 2352;512 97%
(054) MLE EAST OF TCDD ROAD OVERHEAD TO 0 o BLVD #102 ’
0 0.1 MLE VEST OF SANTA PAU 5611367 9040 THOUSAND OAKS, CA 91320 OVER RUN
STORM WATER M TI GATI ON ( ) ) (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / ONTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $17,927,068 01/11/18 28%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD 1525 RANCHO CONE $11,500,941  02/02/18 0
ACNH- 126- (055) E Biv; 107 CONEJO $1,903, 416 05/21/20  ©4%
--0) SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964-9951 805) 480- 4928
HA22 (805) 480-
07- VEN- 126-/ 13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, INC. ARROYO, HECTOR $11, 771,462 01/24/18 58%
07- 302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $5, 763,910 02/21/18 49%
ACNH- P126- (056) E PAVENENT REHAB BLVD STEL02 $5, 389, 681 04/ 19/ 19
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480. 4928
HA22 (805) 480-
07- VEN- 150- 19. 9/ 32. 7 I'N VENTURA COUNTY VEN- 150 FROM REEVES ALCORN FENCE COMPANY | RA, ALFRED $935,000 01/11/18 54%
07- 1XG504 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O. BOX 1249 1525 RANCHO CONEJO $271,523 gijggjig 20%

20. 20
201130

SANTA PAULA REPLACE/ REPAI R MB&RR &
CRASH CUSI ON REPLACEDI R

THOVAS FI RE DAMAGE REPAI R/ REPLACE
MBGR

SUN VALLEY, CA 91353

BLVD SUI TE 102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485, 000 11/ 29/17 2%
07- 1Xx004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO $34, 323 %; éi; 12 7%

& REPAI R OTHER DAMAGE RELATED TO BLVD #102

DRAI NAGE SYSTEM DIR' S EM SANTA PALLA,  CA 93060 THOUSAND QAKS, CA 91320
20. 20 REPAI R DAMACED RCB CULVERT (805) 480- 4928
201130
07- VEN-232- .4/ 4.1 IN VENTURA AT AND NEAR EL RO FROM GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2, 054,220 06/07/18 73%
%é?mggg 002) E ROUTE 232/ 101 SEPARATI ON TO ROUTE 118 585 WEST BEACH STREET 1525 RANCHO CONEJO $1, 715, 7;3 22; gg; 12 83%

) -(002) SLURRY SEAL & SHOULDER BACKI NG BLVD STE102
--() WATSONVI LLE CA 95076 ; AND OAKS. CA 91320
(760) 732- 0915 S '

oML (213) 507- 7938

Totals: Authorized Final Amt: $2, 450, 257, 642 Completed to Date: $1, 757,414,009  wWork ThisMonth: $49, 456, 685




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-2.7/12.1 07-290804
07-LA-1-6.5/6.5 07- 330204
07-LA-1-10.7/10.7 07-331704
07-LA-1-11.5/26 07- 309904
07-LA-1-20.9/21.2 07-4T9904
07-LA-1-23.9/26.1 07- 3WB204
07-LA-1-41.7/41.7 07- 3P7904
07-LA-1-41.8/42.8 07-1XC204
07-LA-1-46.9/62.9 07-4Y6704
07- LA-1-49. 3/50. 2 07-299304
07-LA-1-51.4/51.8 07- 333404
07-LA-1-567.0/56.7 07-1XG104
07-LA-1-/21.9 07- 3W6604
07-LA-2-14.4/21.6 07- 39604
07- LA-2-20. 0/ 20 07- 240704
07-LA-5-2.7/4 07-215934
07-LA-5-4.0/5.8 07-215944
07-LA-5-5.8/6.8 07-215954
07- LA-5-13.8/19.2 07- 300704
07-LA-5-16.1/17 07-296404
07-LA-5-18.3/18.8 07-318404

07- LA-5-18.4/23.2 07- 258404

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
07- LA-5-19.
07- LA-5-20.
07- LA-5-25.
07- LA-5-25.
07- LA- 5- 26.
07- LA- 5- 26.
07- LA-5-29.
07- LA-5-38.
07- LA-5-44.
07- LA-5-54.

6/ 19.
3/ 20.
2/ 25.
6/ 26
6/ 31.
71 29.
4/ 31.
8/ 40.
2/ 46
1/0

©

g o b~ W

07- LA-5-393.0/39.3

07- LA-5- C 43. 9/ C46.

07- LA-5-45.4/61.2

07-LA-5-/88
07- LA-5-/1.
07-LA-10-11
07-LA-10-14

07- LA-10-15.
07-LA-10-17.
07- LA-10-22.
07- LA-10- 33.
07- LA-10-37.

.6
5
.0/ 14

. 3/17.

0/ 18.
0/ 48.
3/ 28.
2/ 37.
2/ 42.

A N N W W ©

Statement of Ongoing Contracts - Index

Contract

07- 308004
07-1W2404
07-293404
07-292304
07- 1XEO04
07-121844
07-1218WM
07-295104
07- 306004
07- 1X404
07- 1X&x04
07- 302904
07- 252624
07- 42404
07- 21594
07- 296004
07- 3W404
07- 296604
07-4W2104
07- 318004
07-1170U4
07-1193U4

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-10-2.1/14.8 07- 308604 8
07- LA-14-24.3/29.9 07- 3604 8
07- LA-14-25.0/ 35 07- 312304 8
07- LA-14-27.6/28.6 07- 1XE504 8
07- LA-14-33.2/58.3 07-291004 9
07- LA-14-30.6/30.6 07- 317004 9
07-LA-14-32.1/60.7 07- 3504 9
07-LA-22-.9/1.3 07- 286604 9
07-LA-27-/11 07-1XC004 9
07-LA-47-.8/.8 07- 326104 9
07-LA-47-.8/.8 07- 1XH004 10
07-LA-47-.9/2 07-290704 10
07-LA-47-3.4/4.6 07-138204 10
07-LA-47-/.8 07- 10604 10
07-LA-57-4.4/12.1 07- 302604 10
07-LA-57-7.7/12.2 07-291204 10
07-LA-60-.3/3.1 07-288204 11
07- LA-60-110.0/ 11 07-1XJ504 11
07-LA-60-3.7/6.3 07- 295804 11
07- LA-60-23.8/24.5 07- 255104 11
07- LA-60-24.4/25.3 07-279114 11
07-LA-91-6.1/11.4 07- 119804 11



Cnty Rt Pm

07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-6.3/8.4

07-LA-91-11.
07-LA-91-11.
07-LA-91-11.
07-LA-101-1.
07-LA-101-1.
07-LA-101-1.
07-LA-101-2.

3/20.7
4/11. 4
8/14.1
3/6.3
5/29.1
8/15.6
8/7.4

07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/25.9
07-LA-101-/1.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07-LA-105-12.7/14.1
07- LA-105-20.0/2.2
07- LA-105-12.0/15.9
07-LA-105-/18.1

N P W @

Statement of Ongoing Contracts - Index

Contract

07- 307204
07-290104
07- 286704
07- 306204
07-291704
07- 296204
07- 298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704
07- 281504
07-291104
07-2827U4
07- 300804
07-4Y8504
07-297404
07-297204
07-1XH104
07-3V9704
07- 304604

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-110-.7/24.1
07- LA-110-8.0/9
07-LA-110-9.8/ 14
07- LA-110-10. 1/ 20.
07-LA-110-17. 9/ 19.
07- LA-110-23. 7/ 25.
07- LA-110- 24. 0/ 30.
07-LA-118-/14.3
07-LA-134-.8/13
07-LA-134-1.6/2.7
07-LA-134-5.4/5.4
07- LA-138-46. 7/ 50
07- LA- 138-58. 5/ 60.
07-LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA-210-24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.
07- LA- 210- 378. 0/ 38
07-LA-210-/15.8
07- LA-210-16. 1/ 25.

A o0 a0 b~
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Statement of Ongoing Contracts - Index

Contract

07-3009U4
07-293704
07- 3404
07-314704
07- 295904
07-297704
07-2975U4
07- 302104
07- 3W6904
07-287204
07- 3W6804
07- 307404
07- 293504
07- 1XF804
07- 295204
07- 306404
07- 1XH304
07- 3P6804
07-287304
07- 1XH604
07- 3W2204
07-2881U4

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm
07- LA-210-18.6/24.9
07- LA- 210- 18. 8/ 24.
07- LA-210-28.5/30.8
07- LA-210-/0
07-LA-213-3.5/9.9
07-LA-405-.7/6.7
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07- LA- 405- 21. 5/ 26.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA-605-15.5/19.5
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07-LA-710-5.7/6.8
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4

©
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Statement of Ongoing Contracts - Index

Contract

07- 296904
07- 129974
07-3Ws704
07- 1XG304
07- 410604
07-296104
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07-1XCr704
07-290004
07- 296304
07-257104
07- 309804
07- 307704
07- 36504
07- 3W6604
07-1W9704
07-183124
07-289204

Page
19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



Cnty Rt Pm
07-LA-710-16.7/20.5
07-LA-710-17.3/26.3
07- LA-710-20.9/24.6
07- VEN- 1-21.2/28.5
07- VEN-23-1.4/31.7
07- VEN-23-3.2/11. 4
07- VEN- 23-20. 9/ 24. 2
07- VEN- 33-2. 8/8
07- VEN- 33-13.2/30.5
07- VEN- 33-13.9/30.5
07- VEN- 33-15.7/15.8
07- VEN-33-/6. 3
07- VEN- 33-/6
07- VEN- 34-14.0/17.7
07- VEN- 101-17.7/17.7
07- VEN- 101-.1/4.5
07- VEN- 101-.1/4.5
07- VEN- 101-/43.6
07- VEN- 118-10.9/17.9
07- VEN- 118-19.1/30.5
07- VEN- 126-8.2/12.6
07- VEN- 126- 13. 6/ 34. 6

Statement of Ongoing Contracts - Index

Contract

07-3W404
07-2V9404
07-202124
07- 2X0504
07- 313304
07-3W104
07-3w304
07- 1XG04
07-1XGr04
07- 1XG804
07- 305204
07- 303404
07-2750U4
07- 3W6904
07- 4W0204
07-4U0004
07-1952U4
07- 4W2304
07- 3Wr004
07- 307604
07- 312404
07- 301404

Page
23
23
23
23
23
23
24
24
24
24
24
24
25
25
25
25
25
25
26
26
26
26



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - I ndex

Cnty Rt Pm Contract Page
07- VEN- 126-/13. 6 07- 302204 26
07- VEN- 150- 19. 9/ 32. 7 07- 1X&04 26
07- VEN- 150- 20. 1/ 0 07- 1X&x004 27
07- VEN-232-.4/4.1 07-3W204 27

07

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $517, 528, 766
FEDERAL Al D ( PRI MARY) $155, 459, 061
FEDERAL Al D ( SECONDARY) $36, 760, 935
STATE H GHMAY $341, 547, 895

$1, 398, 960, 985
$2, 450, 257, 642

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $6, 516, 133
$6, 516, 133

Work completed this Period:

Work Comp
$275, 106, 677
$94, 067, 745
$23, 806, 761
$273, 878, 285
$1, 090, 554, 541
$1, 757,414, 009
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